FMSIB Quarterly Project Report For Baseline
Freight Mobility

FMSIB PROJECT #3 Strategic Investment Board

Agency Name and Project Title
Port of Seattle Project Description
East Marginal Way Grade Separation This project consists of a north, east, and southbound grade separation
on Duwamish Avenue South which will remove at grade crossing
conflicts with existing rail tracks. The project will improve access
(F.:.o_ntractor dvertised dod among Port terminals, Union Pacific and Burlington Northern Santa Fe
EIfEE (TRl e CMEIEEE) O EIERIEE, rail yards, local manufacturers, and distribution warehouses. Area-wide
benefits include reduced congestion, more efficient intermodal
transfers, and a positive impact on air quality.

Recent Progress

Proceeding with ROW acquisition, P & U agreements in place. Completed Phase 2 environmental investigations. Proceeding
with final design efforts (grade separation structure, relocations of an SR-99 column, utilities—water, power, gas—and rail
tracks). Beginning advance construction work. Close to finalizing an MOA with the City of Seattle.

Schedule and Scope Changes

(Explain why the project has advanced or delayed since the last update.)
State funds will be utilized for which phase (s) of the project.

State funds will be used for construction.

Environmental Impacts / Compliance Federal Fund Impacts

FHWA released the environmental document 9/14/04 requesting a | Federal funds are included in the PE and ROW phases at this
Phase Il Hazard Waste report be done before this project goes to | time and planned for the CN phase.

construction. We will begin that work as soon as we are able to
enter the properties that are required for new ROW.

Project Milestones Scheduled Attained Milestone Outlook

'Iig\é:‘r'cc)):en&ental Documents 9/04 Completed Phase 2 investigations. Developing clean-up action plan.
RW Complete 12/06 MY P&U qgreements in place. Parcels will be vacated 10-06 and 11-06,

respectively.

Projected date for ad for grade separation and local access. Smaller

. contracts, e.g. demolition, and utility and SR-99 column relocation will be

Contract Advertised 5/07 MY advertised and led in advance of this date. We plan on using state funds

for some advance construction work as early as 8-06.
Contract Awarded 7/07 MY Grade separation and local access...
Groundbreaking 8/07 MY Grade separation and local access...
Open to Traffic 5/08 MY

) 2005-07 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
8/05
PE (incl. final design) $5.2m 16 % 11/05 g
Right-Of-Way $9.5m 28 % 2/06 %
. 5/06

Construction $183 m 56 % 8/06 $ 200,000
Total Project Cost $33.51 m 100 % 11/06  _$ 400,000

2/07 $2,000,000
5/07 $2,500,000
6/07 $1,820,000

Total 05-07 $6,920,000
Carryover of 05-07 $

Total 07-09 $

GRAND TOTAL $6,920,000

Agency Contact Information: Christine Wolf, Regional Transportation Program Planner, POS Seaport, 206-728-3458, wolf.c@portseattle.org
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